

Team Name: sdmay21-06

Team Members: Max Solaro, Matthew Maimon, Nathan Key, Priyanka Kadaganchi, Ryan Anderson

Report Period: 10/25/20

Summary of Progress in this Period:

During the last week we have worked on developing chapters 3 and 4 of the design document. We have compiled our research into a comprehensive testing methodology approach for our practical pentest and a list of tools we will use to accomplish this. Furthermore, we have inquired about specifications of our NDA to understand what we can disclose. The team has been assigned individual tasks to complete for the design document, and we will be looking to edit and review these items based on the client's feedback.

Pending Issues:

Acquire Kali VMs.

Plans for Upcoming Reporting Period:

Finalize the testing methodology, approve our plans with the client endpoint, start setting up the VMs once acquired.